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Subsystem
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Delivery
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Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified
Platform(s)

TISA Averaging July Support Edition2D SRBAVG4 - 8 process-
ing.

warlock

CERESlib Early July Modifications needed by Clouds, Synoptic
SARB, Inversion, and TISA Averaging.

warlock &
magneto

TISA Averaging  Early July Process Terra Beta TSI. X warlock

Synoptic SARB Mid July Support Terra/Aqua Beta3 SYNI process-
ing.

X warlock&
magneto

TISA Averaging Early August Support Terra/Aqua Beta3 SYN/AVG/
ZAVG processing.

X warlock

Clouds
(SCCR 603)

August 4 August 18 August 25 To process MODIS V005.  Delivery needs
to be made prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.

X warlock

Inversion August 18 September 1 September 8 Terra/Aqua Beta Edition3 SSF processing. X warlock &
magneto

TISA Gridding September 1 September 15 September 22 Support Terra/Aqua Beta Edition3 SFC
processing.

warlock

TISA Averaging Fall 2006 Aqua SRBAVG1 - SRBAVG3 warlock

TISA Averaging ??? 2006 Support Terra/Aqua Edition2 TSI process-
ing.

warlock

Clouds ??? Support TRMM VIRS-only processing of
August 2001 forward.

warlock
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TISA Gridding ??? PMOA delta delivery dealing with overlap
file checking.

warlock
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